

GOVERNMENT OF TELANGANA
ABSTRACT

Panchayat Raj & Rural Development Department – PMGSY–IX- AP08LW98 – Road from ZP Road to Bommanapalli in Wazeedu (M), Mulugu District – Estimate cost of Rs.194.68 lakhs – Post Facto Extension of agreement time up to 31.03.2020 (122 days) without imposing any penalty - Orders - Issued.

=====

PANCHAYAT RAJ AND RURAL DEVELOPMENT (ROADS) DEPARTMENT

G.O.Rt.No. 295

Dated: 08-07-2020

Read:-

From the CE, PR, PMGSY, Lr.No.AE/DEE-1/PMGSY/Ph.IX/Bommanapally/Post EOAT/2020, dated.12.06.2020.

&&&

ORDER:

In the circumstances reported by the Chief Engineer, Panchayat Raj, PMGSY, Hyderabad in the reference read above, Government after careful examination of the proposal, hereby accord post facto Extension of Agreement Time up to 31.03.2020 total delay of (122) days in respect of the work "Road from ZP Road to Bommanapalli in Wazeedu (M), Mulugu District" without imposing any penalty.

2. The Chief Engineer, Panchayat Raj, PMGSY, Hyderabad shall take further necessary action in the matter accordingly.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF TELANGANA)

SANDEEP KUMAR SULTANIA
SECRETARY TO GOVERNMENT

To

The Chief Engineer, Panchayat Raj, PMGSY, Hyderabad.

Copy to:

The PS to Hon'ble M(PR,RD&MB).
SF/SC.

//FORWARDED BY ORDER//

SECTION OFFICER